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MAJOR PERFORMANCE INITIATVES (Describe Key Initiatives and Status)   Check all that apply 
County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  
 
The following performance indicators are intended to measure the Project’s progress in 
relation to schedule and budget 
 

  Amount 

FY 02 $3,477,655 

FY 03   

Q1        232,175  

Q2 
   

(360,446) 

Q3   

Q4   

Total $3,349,384 
 
Use of construction manager's contingency 

  Amount  $         7,000,000  
FY 02 $6,149 0% 

FY 03     
Q1 $83,459 1.19% 

Q2 $204,442 3% 

Q3     

Q4     

Total $294,050 4.20% 
 
Work-in-place (Brick and Mortar) quarterly, compared to anticipated cash flow (quarterly) 

  % Cost of Work 

Projected 
Cost of 
Work 
(Cashflow) 

FY 02 65% $33,015,906 $50,683,459 

FY 03       

Q1 39% $7,173,419 $18,528,334 

Q2 39% $9,584,213 $24,870,392 

Q3       

Q4       
 
Project completed YTD, compared to projected YTD cash flow based on construction 
budget 

Total Billed to date * 
Projected Cost of 
Work (Cashflow) % 

$60,690,924 $119,698,253 51% 
* includes Division 1 (General Conditions, Fee, Contingency, Bonds, Insurance, 
etc.) 

 
Overall schedule against Schedule based on Contract time.   

Contract Planned Schedule 1,097 days 
Delay Days*   264 days 
Projected Schedule   1,361 days  

9 Strategic Plan 
9 Business Plan 
9 Budgeted Priorities 
__ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
__ Other__________ 
                 (Describe) 

  

means the anticipated cash flow for the quarterly period 
was 61% more than what was actually paid for work-in-

means the anticipated YTD cash flow was 49% more 
than what was actually was paid to the Construction 
Manager (incl. Fee, GC, insurance, etc) 

Savings on the GMP (*however, this saving will 
fluctuate throughout the contract period, actual 
savings will not be reflected until Substantial 
Completion) 
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County Mgr. Priority (Circle One):  People    Service    Technology    Fiscal Responsibility  

 
The following performance indicators are intended to measure the 
Project’s progress in relation to DBD Initiatives 
 
Generated to local contractors via construction contracts (performance against CSBE 
requirements of 19.11%) 
 Amount % 
FY 02         $32,127,592  12.62% 
FY 03     
Q1 $365,695 0.14% 
Q2 N/C   
Q3 $0 0.00% 
Q4 $0 0.00% 
Total $365,695 0.14% 
Grand 
Total $32,493,287 12.90% 

 
 
Generated back to the community via utilization of  work-force projected at $?? Million 

  Amount % 
FY 02   
 FY 03   

Q1   
Q2   
Q3   
Q4   
Total   
Grand 
Total   

 
Actual workforce compared with projected workforce of 200 

  Number Amount 
FY 02 143  $  900,927.49 
FY 03     

Q1 (see note) 
   

(34) $258,061 
Q2  N/C  $502,047 
Q3     
Q4     

Total 
   

(34) $760,108 

Grand Total 
   

109  $1,661,035 
Note: Failed to meet the minimum qualifications  for the CESA Program, 
therefore, they are not counted towards the workforce goal of 200 

 
 

9 Strategic Plan 
9 Business Plan 
__ Budgeted Priorities 
__ Customer Service 
__ ECC Project 
__ Workforce Dev. 
__ Audit Response 
__ Other__________ 
                 (Describe) 

KIM, these number are still being 
accumulated, I will get them to 
you by eow 5/19 
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PERSONNEL SUMMARY 
 
A.  Filled/Vacancy Report 
 

Actual Number of Filled and Vacant positions  
at the end of each quarter 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Filled as of 
September 
30 of Prior 

Year 

Current 
Year 

Budget Filled Vacant Filled Vacant Filled Vacant Filled Vacant 

NUMBER 
OF  
FULL-TIME 
POSITIONS* 7 8 7 1 8 0     
* Public Safety Departments should report the sworn versus non-sworn personnel separately and Departments with significant part-
time, temporary or seasonal help should report these separately. 
 
Notes: 

 
 
B.  Key Vacancies 
 
None 
 
C.   Turnover Issues 
 
None 
 
D.   Skill/Hiring Issues 
 
None 
 
E. Part-time, Temporary and Seasonal Personnel    
    (Including the number of temporaries long-term with the Department) 
 
None 
 
F. Other Issues 
 
2 out stationed employees not reflected in the above.  
1 – DBD- Compliance Specialist 2 – monitors CSBE Program 
1- DPD-Sr. Procurement Agent-monitors and administers the Direct Purchase Program 
 
 
 



Departmental Quarterly Performance Report 
Department Name: PACMO 
Reporting Period: FY 2002, 2nd Quarter 
 

4/7/03  Page 5 of 6 

FINANCIAL SUMMARY 
 
 
 

Prior Year FY 02-03
FY 01-02 FY 02-03

Actual Budget ** Budget* Actuals Budget* Actuals Variance%
Revenues

Bond Proceeds $0 $0 $0 $0 $0 $0 N/A
Non-Bond Proceeds $18,870,000 $88,000,000 $0 $0 $0 $0 N/A
Interest Earnings $8,232,910 $2,275,000 $442,019 $606,035 $1,698,034 $2,022,264 89% 1

Grants $0 $0 $0 $0 $0 $0 N/A
Miscellaneous $27,150 $24,000 $6,000 $6,649 $12,000 $13,268 55%
Carryover $183,229,121 $154,610,270 $0 $0 $0 $154,610,270 N/A
Total Revenues $210,359,181 $244,909,270 $448,019 $612,684 $1,710,034 $156,645,802

Expenditures
Salaries and Fringes (PACMO Administration) $981,760 $1,204,307 $301,077 $282,174 $602,154 $504,359 42%
Other Operating Expenses (PACMO Administration $290,651 $249,292 $62,323 $71,259 $124,646 $142,118 57%
Capital (Construction and Project Related) $54,476,500 $122,622,401 $30,655,600 $12,942,464 $61,311,201 $24,080,812 20% 1

Total Expenditures $55,748,911 $124,076,000 $31,019,000 $13,295,897 $62,038,000 $24,727,289

Revenues Less Expenditures $154,610,270 ($30,570,981) ($12,683,213) ($60,327,966) $131,918,513

** Currenty, PAC's approved Multi-Year Capital Plan is $340.138 million; only FY 02-03 Budget is being shown for purposes of this report
Notes:
* The first quarter expenditure budget is based on 25% of the annual budget (as required by the Miami-Dade County Charter).
1- Construction drawdowns (billings) were lower than budgeted due to the pace of the progress

Year-to-Date Notes

Quarter 2

 
 
* Expenditures may be reported by activity as contained in your budget or may be reported by category (personnel, operating 

and capital). 
 
Equity in pooled cash (for proprietary funds only) 
 

Prior Year Quarter 1 Quarter 2 Quarter 3 Quarter 4
Year End Actual Actual Projection Projection

Fund Type/Fund/Subfund/Project
� CB/360/008/368017 (Series '96) 8,868.70 (9,744)                              -                                   
� CB/360/008/368018 (Series '96, interest) 0.00 -                                   -                                   
� CB/360/009/368017 (Series '97 B) 17,385,628                    94,454,157                      (11,910,153)                     (74,902,762)                     (22,481,240)                     
� CB/360/009/368020 (Series '97 B, interest) 55,152                             469,820                           -                                   -                                   
� CO/310/317/368017 (Private donations) 19,206,536.29 (642,514)                          (495,159)                          (1,676,810)                       (1,696,876)                       
� CO/310/318/368017 (Miami Beach) 8,346,584.88 31,570                             39,225                             in above in above
� CO/310/319/368017 (2/3 CDT) 8,224,822.52 24,265                             31,881                             in above in above
� Grants (interest to be returned to State) 0 -                                   -                                   
        �   CPCU01 - Bridge 49,752.90 147                                  193                                  -                                   -                                   
        �   CPCU02 - Gateway Park (Closed) 4,171.03 -                                   -                                   -                                   -                                   
        �   CPCU03 - Sears Demo. (Closed) -                                 -                                   -                                   
Total 53,226,363.92               93,913,031.65                 (11,864,192.75)                (76,579,571.82)                (24,178,115.70)                

Investments in non-pooled cash (Salomon Smith Barney)

Prior Year Quarter 1* Quarter 2 Quarter 3 Quarter 4
Year End Actual Actual Projection Projection

Fund Type/Fund/Subfund/Project
� CB/360/009/368017 (Series '97 B) 105,298,537.12             (105,298,537)                   -                                   -                                   -                                   

GRAND TOTAL 158,524,901.04             (11,385,505.47)                (11,864,192.75)                (76,579,571.82)                (24,178,115.70)                
PAYABLES ($3,914,631) 1,432,260                        (820,826)                          -                                   -                                   
CARRYOVER 154,610,270.06             
* All funds in Salomon Smith Barney were transferred into County Pooled Cash in December 2002  
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STATEMENT OF PROJECTION AND OUTLOOK 
 
The Department projects to be within authorized budgeted expenditures and projects that 
available revenues will exceed expenses except as noted below: 
 
Notes and Issues: 
(Summarize any concern or exception which will prohibit the Department from being within 
authorized budgeted expenditures and available revenues) 
 
Currently, the revenues and expenditures are within the budgeted projections for this FY; however, 
with the new projected opening of fall/summer 2005 from fall/summer 2004 the new multi-year 
capital plan projects a shortage of approximately $5.7 million due to increased soft costs.  The 
currently approved Multi-Year Capital Plan does not include such costs as additional insurance 
costs, legal consultants, administration expense, and design team amendments related to this 10 
month delay.  No construction costs are included at this time.       
 
 
 
DEPARTMENT DIRECTOR REVIEW 
 
The Department Director has reviewed this report in its entirety and agrees with all information 
presented including the statement of projection and outlook. 
 
 
__________________________________________  Date________________ 
Signature  
Gail L. Thompson  


